COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 05/ 2018

ESTI MATE SUMVARY 11:19: 28

CONTI D: C19963 ESTI MATE NO 0004 PROG

PCN\: 19963- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0  DAYS TI ME ALLOW 85 WORK DAYS
1-76 I N EASTERN OOLORADO PERCENT TIME:  68.24 ORI G TIME ALLON 85 WORK DAYS
PROJECT NO. | MD762- 052
FI BER OPTI CS AND | TS DEVI CES |- 76
NAVE OF ROAD:
PRQIECT COUNTI ES: LOGAN MORGAN
VELD OTHERS
CONTRACTOR:
DILLIE AND KUHN, I NC PAY PER OD ENDI NG 01/ 25/ 2018 DATE TI ME STARTED 08/ 16/ 2017
2875 AKERS DRI VE DATE LET 08/ 03/ 2017 DATE WORK BEGAN 08/ 16/ 2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 16/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 08/ 16/ 2017

CURRENT PRQJECT AMI:  $ 955, 082. 54 PARTI Cl PATI NG $ 571, 104.79 $ 73, 443. 04
AWARD PRQIECT AMT: $ 747,597. 10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 80% TOTAL EARNI NGS 571, 104. 79 73, 443. 04
FUNDS AVAI LABLE: $ 383,977.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 571, 104. 79 73, 443. 04
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,213.96 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 559, 890. 83 73, 443. 04
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 559, 890. 83 73, 443. 04
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 73,443.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19963

PCN: 19963- BI D

PRQJECT: I MD762- 052

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00870

Renoval of Coordination Unit

0015 203-01597

Pot hol i ng

0020 208-00002

Erosion Log Type 1 (12 Inch)

0025 208-00035

Aggr egat e Bag

0030 208-00045

Concrete Washout Structure

0035 212-00006

Seedi ng (Native)

0040 212-00032 Soi | Conditioning

0045 213-00061

Mil ch Tacki fier

0050 503-00024

Drilled Caisson (24 Inch)

0055 604-39050

Manhol e (Traffic Managenent System)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
1. 000
EACH
2,500. 00000
85. 000
HOUR
160. 00000
700. 000
LF
4.50000
700. 000
LF
7.50000
2.000
EACH
500. 00000
2. 400
ACRE
2, 000. 00000
2. 400
ACRE
2, 300. 00000
480. 000
LB
4. 00000
26. 000
LF
425. 00000
3. 000
EACH

7,500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

62. 500
22.500
85. 000

570. 000
0. 000
570. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 02/ 05/ 2018

11:19: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
3, 600. 00
13, 600. 00
0. 00
2, 565. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
22, 500. 00



CONTI D C19963 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19963- BI D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | MD762- 052 ESTI MATE NO 0004 11:19: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Pl astic) 760. 000 760. 000
LF 0. 000 0. 00
4. 20000 760. 000 3,192. 00
0065 612- 00260 Location Marker (Fiber Optic)(Domne) 43. 000 33. 000
EACH 0. 000 0. 00
95. 00000 33. 000 3, 135. 00
0070 613-00050 1/2 Inch El ectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0075 613-00200 2 Inch Electrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0080 613-00206 2 Inch Electrical Conduit (Bored) 14, 620. 000 14, 620. 000
LF 0. 000 0. 00
5. 83000 14, 620. 000 85, 234. 60
0085 613-00306 3 Inch Electrical Conduit (Bored) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
13. 65000 1, 100. 000 15, 015. 00
0090 613-01200 2 Inch Electrical Conduit (Plastic) 68, 320. 000 68, 320. 000
LF 0. 000 0. 00
2.92000 68, 320. 000 199, 494. 40
0095 613-04125 1-1/4 Inch Electrical Conduit (Liquidtight Flexible 12. 000 0. 000
Met al )
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0100 613-07002 Type Two Pull Box 9. 000 0. 000
EACH 1.000 955. 00
955. 00000 1. 000 955. 00
0105 613-07023 Pul | Box (24"x36"x24") 33. 000 33. 000
EACH 0. 000 0. 00
1, 392. 00000 33. 000 45, 936. 00
0110 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00



CONTI D C19963 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19963- BI D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | MD762- 052 ESTI MATE NO 0004 11:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-10015 *Breakaway Wring System 2.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0.00
0120 613-50106 *Lighting Control Center (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0125 613-80274 * Structure Mounted Di sconnect Switch 2.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0130 614-72831 Cormmuni cati ons Cabi net (Type 1) 1. 000 0. 000
EACH 0. 000 0.00
9, 500. 00000 0. 000 0. 00
0135 614-72832 Cormmuni cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0.00
10, 200. 00000 0. 000 0. 00
0140 614-87010  Fiber ptic Cable (Single Mde) (12 Fiber) 600. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0. 00
0145 614-87012 Fiber Optic Ternmination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 614-87015 Buf fer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 614-87320 Cosed Crcuit Tel evision 2.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0160 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0165 614-87364 Closed Crcuit Television Pole with Lowering Device (50 1. 000 0. 000
Feet
EACH 0. 000 0. 00
26, 500. 00000 0. 000 0. 00



CONTI D C19963 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19963- BI D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | MD762- 052 ESTI MATE NO 0004 11:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-87404 Breakaway Tapered I TS Pole Steel (50 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0175 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 43,128. 000 0. 000
LF 43, 128. 000 61, 673. 04
1. 43000 43, 128. 000 61, 673. 04
0180 614-87691 Et hernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0185 614-87692 Et hernet Switch Type |1 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0190 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0195 630- 00000 *Fl aggi ng 300. 000 3. 000
HOUR 0. 000 0. 00
36. 00000 3. 000 108. 00
0200 630- 00007 *Traffic Control |nspection 20. 000 19. 000
DAY 0. 000 0. 00
65. 00000 19. 000 1, 235. 00
0205 630-00012 *Traffic Control Managenent 85. 000 48. 000
DAY 8. 000 5, 040. 00
630. 00000 56. 000 35, 280. 00
0210 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 9. 000
EACH 0. 000 0. 00
48. 00000 9. 000 432. 00



CONTI D C19963 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19963- Bl D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | MD762- 052 ESTI MATE NO 0004 11:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630-80342 *Construction Traffic Sign (Panel 14. 000 7.000
EACH 0. 000 0. 00
48. 00000 7.000 336. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
38. 00000 10. 000 380. 00
0235 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Temporary) EACH 0. 000 0. 00
24, 000. 00000 0. 500 12, 000. 00
0240 700-70010 F/ A M nor Contract Revisions 139, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70190 F/ A El ectric Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 630- 80380 *Traffic Cone 150. 000 55. 000
EACH 20. 000 225. 00
11. 25000 75. 000 843.75
0285 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 100. 00000 0. 500 550. 00
0290 208- 00207 *Erosi on Control Management 34. 000 21. 000
DAY 5. 000 1, 950. 00
390. 00000 26. 000 10, 140. 00
CAT 0200 CURRENT AMI $ 953,582.54 $ 73,443.04 % 569, 604. 79




COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI Dt C19963
PCN: 19963-BI D ESTI MATE RUN 02/ 05/ 2018
PRQIECT: | MD762- 052 ESTI MATE NO 0004 11:19: 28
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT  $ 1, 500. 00 $ 0.00% 1, 500. 00
PROQJIECT TOTAL CURRENT AMI $ 955,082.54 $ 73,443.04 % 571, 104. 79



